PROJECT SUMMARY S

Hwy 37
From Highway 169 in Hibbing to Highway 53 .
State Project No. 6947-50

Primary Purpose:

Performance-based Need: Pavement Condition

Investment Category:

%

m Pavement

= Bridge
Roadside Infrastucture
Traveler Safety

= Twin Cities Mobility
Bicycle Infrastructure
Acc. Ped. Infrastructure

= RCIP
Project Support

64750

Recent Changes and Updates

A project scoping report was completed in
January 2015.

Project History:

This segment of roadway was originally graded
and paved in 1950. Since then, there were
numerous spot improvements performed. Most
recently, a resurfacing was performed on the west
half in 1995 and the east half was resurfaced in
2001.

Schedule:

Environmental Approval Date: Pending Approval
Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: Not Needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 05/19/2017

Current Letting Date: 03/24/2017

Construction Season: 2017

Estimated Substantial Completion: Fall 2017
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Project Description:

Pavement resurfacing and drainage
improvements on Highway 37 from Hibbing Hibbing
to the interchange with Highway 53. 37|

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP: 2014

Baseline Est. Current Est.
Construction Letting: $ 4.2 $ 5.0
Other Construction Elements: $ 04 $ 0.5
Engineering: $ 08 $ 11
Right of Way: $ 00 $ 0.0
Total: $ 5.4 $ 6.6

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by
OTSM.

Key Cost Estimate Assumptions:

The current estimate was prepared in January of 2015. The estimate includes costs
for pavement resurfacing and drainage improvements. The cost change is because
7.7 miles of paving was added but the resurfacing of the shoulders was also
eliminated.

Project Risks:

There is the potential for contaminated materials at a former gas station at the
intersection of South County Road 25.

Minnesota Department of Transportation
District 1

1123 Mesaba Ave

(218) 725-2700

District Engineer:  Duane Hill
Project Manager: Michael Kalnbach
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